

EDD Week 14/15/16B Summary Report



Team Members Full Name: Matthew Jeide, Owen O'Rafferty


Project Name/Topic : Open STEM Project

Date: 3/30/26-4/17/26

Problem Statement: How can we design an affordable, gender-neutral STEM construction kit that promotes authentic inquiry-based learning and guardian-child co-play for children ages 6-13?

Task	Name of Person (people responsible)	Expected due date	Materials needed	Problems Encountered	Checked By/Date Submitted
Completion of R3 Motor Kit Prototype	Matthew Jeide	4/16/26	PC, 3D printer, assembly tools	Iterative design,	4/16/26
Element I	Matthew Jeide	3/13/26	PC, Prototype		4/21/26
Element J	Matthew Jeide	3/13/26	PC		4/24/26
Element K	Matthew Jeide	3/13/26	PC		4/24/26
Element L	Matthew Jeide	3/13/26	PC		4/24/26

Include the **screenshot of the Gantt Chart** to help you complete your EDD Weekly Summary Report.



Summary: (What was accomplished this week and what is of immediate concern for the next two weeks?)

Over the course of the past three weeks, the R3 prototype was further refined into a presentable state for the presentation on 4/16/2026. The paperwork related to the elements was completed after the presentation, as we were instructed to focus on the prototype for our presentation. After these weeks, we will work on applying or creating mockups of patent applications.